

PROJECT TIMELINE

(PHASE 1: OCTOBER – DECEMBER 2023)

**Enhancing Productivity and Digitization in the M&E Subsector:
A Case Analysis on Implementing the MEPN Process Flow and Industry-Led Initiatives**

| NO. | ACTIVITIES | 2023 | | |
|-----|--|------|-----|-----|
| | | OCT | NOV | DEC |
| (1) | PROJECT KICKOFF AND PREPARATION <ol style="list-style-type: none"> 1. Project initiation and team formation. 2. Selection of 10 participating companies. 3. Appointment of IPS. 4. Initial meetings with participating companies & IPS to introduce the project and establish expectations. 5. Training session for IPS and launching session. | | | |
| (2) | DIAGNOSTICS AND PLANNING <ol style="list-style-type: none"> 1. Conduct diagnostic assessments using P1010 Self-Assessment and Productivity Assessment Tools. 2. Identify and diagnose productivity and digitization issues. | | | |
| (3) | DATA COLLECTION <ol style="list-style-type: none"> 1. IPS meetings to share initial findings and insights. | | | |
| (4) | EVALUATION AND STRATEGY DEVELOPMENT <ol style="list-style-type: none"> 1. Perform comprehensive analyses (GEMBA) to assess the collected data. 2. Evaluate the potential for enhanced productivity and digitization. | | | |
| (5) | DATA ANALYSIS <ol style="list-style-type: none"> 1. Develop intervention and improvement strategies. | | | |