

Carta Perbatuan Projek:

Meningkatkan Kecekapan Proses Kelulusan Pembangunan Stesen Pengecasan Kenderaan Elektrik (EV)

Activities / Time	2022			2023				
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
Workstream 1: Develop baseline and recommendations								
Understand and assess the current situation								
Validate identified issues and proposed solutions								
Draft recommendations and stakeholder consultations								
Refine recommendations based on new comments								
Present final recommendations to EV Task Force and implementing agencies								
Implementing agencies to develop guidelines and details implementation								
Prepare <i>Memorandum Jemaah Menteri</i> (MJM)								
Present recommendations related to States and Local Authorities at MNKT Meeting								
Prepare a report on recommendations for improvement								

Workstream 2: Regulatory experimentation								
Design project “experiments” with CPOs and regulators								
Execute and facilitate “experiments”								
Post-implementation review								
Roll-out implementation								

 Actual

 Plan