

**Carta Perbatuan Projek:**

**Meningkatkan Kecekapan Proses Kelulusan Pembangunan Stesen Pengecasan Kenderaan Elektrik (EV)**

Activities / Time	2022			2023							
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Ogos
<b>Workstream 1: Develop baseline and recommendations</b>											
Understand and assess the current situation											
Validate identified issues and proposed solutions											
Draft recommendations and stakeholder consultations											
Refine recommendations based on new comments											
Present final recommendations to EV Task Force and implementing agencies											
Implementing agencies to develop guidelines and details implementation											
Prepare <i>Memorandum Jemaah Menteri</i> (MJM)											
Present recommendations related to States and Local Authorities at MNKT Meeting											
Prepare a report on recommendations for improvement											

Workstream 2: Regulatory experimentation											
Design project “experiments” with CPOs and regulators											
Execute and facilitate “experiments”											
Post-implementation review											
Roll-out implementation											

 Actual

 Plan