PELAKSANAAN PROJEK INTEGRASI DATA

16 March 2022
Project initiation at PEMUDAH Meeting 2/2022

18 March 2022
Engagement JPJ and Ministry of Transport (MOT)

18 March 2022
Engagement with Jabatan Perlindungan Data Peribadi (JPDP) to verified PDPA issues

April- May 2022
Developed simulation for information required from authorities

28 June 2022
Engagement with MAMPU on MyGDX Platform

July- Aug 2022
Series of engagement with JPJ & MOT

3-4 Sep 2022
Workshop on Data Sharing Project with EPU, JPJ, MOT, MAMPU, Industry

Oct 2022
Final Drafting & Submission of Statement-of-Need (SON) & TOR to JPJ

Oct-Nov 2022
Compiling Cost of Pilot Project from JPJ, MAMPU & Nuemera

Oct 2022- Feb 2023
Briefing Data Sharing Pilot Project to various Associations, Companies and Transporters

19 Dec 2022
Final Drafting & Submission Memorandum of Understanding (MOU) to JPJ, Nuemera

22 Feb 2023
Follow-up Meeting to Update PEMUDAH (YB Rafizi) on project status by Dato' Vallu

1 March 2023
Discussion and Engagement Session with Chemical Logistics (BHPetrol, Shell, Petron)

24 May 2023
Discussion and Engagement Session with Participating Companies

27-29 Aug 2023
System Requirement Study at Johor

10 Oct 2023
Workshop on the Final Scope of the Project

4 Dec 2023
Courtesy Visit between Director General MPC and Director General JPJ

11 Jan 2024
Discussion on the challenges faced for the implementation of the pilot project