LAMPIRAN 2

GRANT CHART BI PROJECT WITH LOCAL AUTHORITY

No.	Activity	Mac				Apr				Mei				Jun			
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
1.	**Preparation** BOM approval Procurement (JPPK)																
2.	**Stage 1: Establishment** Engagement with local authority Identify project topic Selection of theme & issues Develop project TOR (scope, milestone, resources & deliverables) Collect baseline information																
3.	**Stage 2: Purpose and Review** Define the problem Understand the current situation Define target group Outline behavioural gap and context Develop templates/tools to assist project teams meet the activities of stage 2 Review relevant project team outputs																
3.	**Stage 3: Intervention** Design possible intervention: use behavioural strategies, consider feasibility, target sample Develop templates/ tools to assist project teams meet the activities stage 3 Review relevant project team outputs																
4.	**Stage 4: Measure and Expand** Test and improve behavioural intervention (pilot intervention and measure the result, use testing method, identify which intervention work well and how to further improve) Plan for standardize and rolled out Develop templates / tools to assist project teams meet the activities of stage 4 Review relevant project team outputs																