LAMPIRAN C

PERANCANGAN PROGRESS KERJA-KERJA PEMBAIKAN TANAH, MEMBINA SEMULA
STRUKTUR PAGAR DAN MEMBAIKI KERETAKAN MPC SARAWAK

D Task Name Durain ~~ Start Finish i 202 Q222  dan Q422
0 Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
1 CADANGAN KERJAKERJA TANAH, PEMBINAAN PAGAR PEMBAIKAN BANGUNAN DI PERBADANAN PRODUKTIVITIMALAYS: 300 days Wed 15-12:21 Wed 14-12:22 o= \J
2 GENERAL ITEMS 201 days Wed 1512:21 Mon 05-12:22 s v
3 Site Possession 1 day Wed 151221 Wed 1512:21
[ 4 Submission o P&G ftems W0days Thu 161221 Mon 031222 —
5 Authories's and Contractor's Requirements Mdays Thu16-12:21 Mon0312:22 @
] EXTERNAL WORKS N0days Sat10:03-22 Tue 13-42:22 \
1 Sitg Clearing 14days Sal 020422 Tue 190422 |
8 Demolition Work T0days Sat 190322 Thu 16:06-22 &-—-!
9 Hack fo concrete apron - 132m 21 days Mon09-05:22 Tue 07-06-22
10 Hack to permeter drain - 268m 3 days Mon09-05:22 Th 16-06-22 ‘ ;
fl Demolish to existing chainfink fencing Odays Sat1903-22 Won 0305:22 "
12 Earthwork 164days Sat 260522 Tue 13-42:22 !————'
13 Stiping and gubbing Sdays SA2B52 Tue 010622 .,
| 1 Instaltztion of surface markers - 6 nos 3days Toe0T06:22 Fri 100622 t
{5 Sandil-2200m fdas Fil0622 FiZG0822 —
| 16 Waiting period 0days Fri2608:22 Tue08-11-22 h:;;
1 Landsczping 19days Tue 224122 Tue 134222 Ll
18 Closed turf Bdays Wed 071222 Tue 1342-22
19 Spotturf 19days Tue22-1122 Tue 134222 | g
20 150mm x 150mm of Piling Works 133 days Wed 13:04-22 Tue 21.09-22 P——
]l Mobifisation and handling of piing planf and equipment 3days Wed 130422 Sat 160422 —H j
2 To drain sump - 132 poinis 60days Frif507-22 Tue 21-08:22 FE
% Tofencing-462 points Todays Non 18422 Fi1607:22 "é_q
u Apron Sizb 85days Mon 090522 Non 22:08-22 ‘
5 Excavaon work Baays Non0M522 Sl 110622 =
% Concrele vk fdays Sat 119622 Man2206:22 ‘ b
n Drainage works 113 days Mon 25:07-22 Wed 07-12:22 | P——
i) Sub-soil drain 25days Tue 081122 Wed 0742:22 ‘ Lo/
b1 Defvery of maeral Sdays Tue084122 Mo 144122 ﬂ
k] Laying of 100mm diameter HOPE perforated sub-soi pipe - 280m 20days Mon 14-11-22 Wed 07-12-22 ‘ —
kil HDPE pipe culvert 95days Mon 2507-22 Wed 161122 | P—
2 Delivery of material 5days Mon25-07-22 Mon 01-08:22
k| Laying of 300mm diameter HOPE pipe culvert- 266m 90 days Mon 01-06:22 Wed 16-11-22 ‘”b
E Concrete culvert sump 45days Mon 250722 Sat 110922 u—y
% Construciion of RC drain sump - 66 nos 45days Mon25:07-22 Sat 17:00-22 ?!
% Extention of RWOP - 50m Tdays Mon25-07-22 Wed 0308:22 N
Kl Fencing Work 199 days Thu3103-22 Thu 0142:22 ¥ 9|
3 Excavation Bdays Fri1305:22 Wed 15:06-22 —a
’39 Concrete and associated works 80days Fri200522 Fri2608-22 JE———
4 To plecap - 208 nos S0days Fi2005:22 Th2147-22 N
i To ground beam - 1019m 80days Fi2005:22 Fri2608:22 4!‘
Q2 Securityfencing 199days Thu3103-22 Thu0112:22 o \
q Defvery of maeral s T332 Sat160422 Ua
4 Instaation o securty fencing - 1019m 80days Fri2608:22 Thu 011222 A -
4 BUILDING REPAIR WORKS 02days Fri2i0122 Frif305:22 \J
L Repair Works at Section A of Existing Covered Walkway to Main Block fddays  Fri21:01-22 Wed 09:02-22 ‘
a Repair Works at Section B of Exising Covered Wallay to Main Block 14 days Wed 09:02-22 Thu 24:02-22 ‘
L Repair Works at Ground Floor of Section 1to Main Block f4days Fr2502-20 Sat 120322 ‘
LY Repair Works at Section C of Main Block Drveway Ndays Sat 120322 Tue 050422 h
% Regaiof el Wal Crack Line Vi TeBUR Fi k52 = |
5 HANDOVER 1day Wed 14-12:22 Wed 14-12-22 f'
Task S  Miestone ¢ Rolld Up Cical Task i ~ Spit Group By Summary  pe—
P oo | T Smmay  pee— R pMiesre O Erer Tt Deadie
Progress s RoledUpTosk (MR  Rolled Up Progress Project Summary e p—
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