IMPLEMENTATION TIMELINE

	Date
	Status
	Note

	5 July
	Discussion on outline
	Secretariat

	10 July
	Lantik penulis
	Secretariat

	22 – 23 July
	Mesyuarat Sebut harga B (designer/printer)
Lantikan designer
	PCT
Secretariat

	25 July 
	Dapat Sijil Bersih 
	Kewangan

	26 July – 10 Aug
	Write-up based on Sijil Bersih
	Kewangan

	29 July
	Come out with mock up design (cover & layout)
	Designer

	10 Aug
	Send content Kewangan to writer
	Secretariat

	11 Aug 
	Combine all contents and send to Secretariat
	Writer

	12 Aug
	Send full content to all members JK1
	Secretariat

	15 Aug 
	Meeting JK1 to review full content BM
	JK1

	16 – 20 Aug
	Editing post-JK1 and send to secretariat
	Writer

	15 – 23 Aug
	First draft of report (BM version)
	Designer

	24 Aug
	Hantar draf laporan kepada MITI
	Secretariat

	Before 25 Aug
	Lantik Translator
	Secretariat

	25 Aug – 9 Sep
	Translation
	Translator 

	Before 10 Sep
	Lantikan Proofreader
	Secretariat

	10 Sep
	Send translation to writer
	Translator

	10 Sep – 19 Sep
	Proofreading Full Content BM and BI
	Proofreader

	19 Sep
	Writer sends full report to Secretariat
	Writer

	20 Sep – 25 Sep
	Finalise in layout and send to secretariat
	Designer

	25 – 27 Sep
	Checking and finalising (full design)
	Secretariat

	27 Sep
	Printing mock-up
	Designer

	29 Sep
	Mock-up ready
	Designer

	30 Sep
	Sit-in proofread mock-up – JK2
	All

	3 Oct 
	Approval KP MPC
	Secretariat

	4 – 5 Oct
	Edit changes from mock-up
	Writer

	6 - 7 Oct
	Edit on layout
	Designer

	8 Oct 
	Send Final draft in layout
	Designer

	8 - 10 Oct
	Check by JK
	JK, secretariat and writer

	10 Oct
	Report printing
	Designer

	14 Oct
	Final copy ready and send to secretariat
	Designer

	17 Oct
	Hantar to MITI
	Secretariat




