
Month Aug Sept Oct Nov

Phase W1 W2 W1 W2 W3 W4 W1 W2 W3 W4 W1 W2 W3 W4

System analysis and design

Development

User testing

Rework

Final testing

Go-Live

Tempoh Projek

Lampiran 1


