
TOTAL PAYMENT: 1, 385,000.00 LAMPIRAN 3

Total Wang Jaminan (5%) Remarks

e-RO LPO Date RM Date RM                           69,250.00 

1 Total e-RO 

-Pembayaran External Repairing

'-Pembayaran Internal Repairing

'-Pembayaran P&G

10/1/2022 10/1/2022 1,385,000.00                  

2 Interim Payment 1 1st payment
Progress Report 1 - 

Report 3

Surat Perakuan Kerja 

22/4/2022
25/4/2022 - 22/4/2022 261,197.40 25/5/2022 235,077.66                  26,119.74                         

Payment lewat kerana pengisian 

ke GRP selepas raya & terdapat 

isu tentang pembayaran dgn 

kewangan - kod.

3 Interim Payment 2 2nd Paymnet Progress Report 4
Surat Perakuan Kerja

17/5/2022
24/5/2022 - 23/5/2022 178,838.13                          29/7/2022 160,954.32 17,883.81

4 Interim Payment 3 3rd Payment Progress Report 5 - 6
Surat Perakuan Kerja 

18/7/2022
27/7/2022 20/7/2022 132,463.72                          4/8/2022 119,217.34 13,246.38

5 Interim Payment 4 4th Payment Progress Report 7
Surat Perakuan Kerja 

23/8/2022
26/8/2022 25/8/2022 116,164.13                          2/9/2022 104,547.72 11,616.41

6 Interim Payment 5 5th Payment Progress Report 8 
Surat Perakuan Kerja 

6/9/2022
7/9/2022 110,370.81                          18/9/2022 109,987.15 383.66

7 Interim Payment 6 6th  Payment Progress Report 9
Surat Perakuan Kerja 

11/10/2022
13/10/2022 213,637.20                          20/10/2022 213,637.20

8 Interim Payment 7 7th Payment Progress Report 10
Surat Perakuan Kerja 

15/11/2022
17/11/2022 164,681.64                          28/11/2022 164,681.64

9 Interim Payment 8 8th Payment Progress Report 11
Surat Perakuan Kerja 

12/12/2022
14/12/2022 114,805.92                          21/12/2022 114,805.92

Total 0% -                             1,385,000.00                  1,292,158.95                      1,222,908.95               69,250.00                         

% payment from total 93% 1,292,158.95                       % of wang jaminan 100%

Baki 92,841.05          

Baki tanpa bayaran 

wang jaminan 162,091.05        

Baki dengan wang 

jaminan 92,841.05          

Pecahan RM 1st Payment 2nd Payment 3rd Payment 4th Payment 5th Payment 6th Payment 7th Payment 8th Payment 9th Payment Total Payment % of Payment

Pembaikan Tanah 233,413.00                                        20,657.60 45,996.26 900.90                             66,007.82 45,450.00 66,268.22 245,280.80 105%

Pembaikan Pagar 696,061.78                                        179,286.25                     55,187.38                 81,833.37 86,340.21 100,138.41 81,419.51 106,191.72 21,272.17 711,669.02 102%

Pembaikan Parit 338,132.22                                        37500.86 42,254.40 18,849.76 82,421.84 25,387.06 30,675.76 237,089.68 70%

1,267,607.00                                     179,286.25 55,187.38                 139,991.83 174,590.87 119,889.07 229,849.17 177,028.78 118,216.15 1,194,039.50 94%

Pembaikan Bangunan 30,893.00 17,588.50 4,763.26 22,351.76                         72%

Pembayaran P&G 86,500.00 14,126.05 2,989.55                   7467.35 9007.1 6246.1 11,787.20 9130.75 10,537.65 71,291.75                         82%

Materials on site 50,196.60 120,661.20               -14995.46 -67,433.84 -15,764.36 -27,999.17 -21,477.89 -23,187.08 0.00

Varitaion of Work 4,475.94 4,475.94

TOTAL 1,385,000.00                                     261,197.40 178,838.13               132,463.72 116,164.13 110,370.81 213,637.20 164,681.64 114,805.92 1,292,158.95 93%

TOTAL BAYARAN 

2022 1,222,908.95                                     

2023 79,458.25                                          69,250.00                        Wang Jaminan 10,208.25 P&G & Side Clearing

Lebihan daripada Bajet 82,632.80                                          Updated as at

16/1/2023

Projected Expenditure for Contractor's Claim for the Project

No. Stages Stages of Payment
Schedule Date of 

Submission
Date of Completion 

Estimated Contractor Claim (RM) Expected Payment 
Construction Work Invoice Payment


