

KERTAS CADANGAN UNTUK PERTIMBANGAN LEMBAGA PENGURUSAN MPC (BOM)

TAJUK Keterangan: Tajuk Projek/ Cadangan	Improving the Efficiency in Obtaining Halal Certification to Support Industry Growth
TARIKH/ GARIS MASA Keterangan: Jadual mula dan akhir pelaksanaan projek/ cadangan	January 2023 – April 2023
TUJUAN & LATAR BELAKANG Keterangan: Tujuan dan penerangan ringkas mengenai projek	Through PEMUDAH platform, industry has highlighted the challenges on Halal Certification Requirement for Food & Beverages industry. Several engagements have been held with the industries and regulators to better understand issues and there is a need for Technical Working on Business Dynamism under PEMUDAH to further analyse and propose recommendation to resolve the issues. The main objectives of this project are to: i. address businesses' concern on halal certification ii. find proposed solution on halal certification's issues iii. table recommendation to key stakeholders including PEMUDAH
JUSTIFIKASI Keterangan: Penjelasan yang menyokong kepada pelaksanaan projek/ cadangan	MPC has been tasked under 12th Malaysian Plan to continue improving ease of doing business to reduce unnecessary burdens on business.
KAEDAH PELAKSANAAN Keterangan: Kaedah yang perlu dilakukan bagi melaksanakan projek	• Engagement with stakeholders (Public and Private sector) to obtain issues • To review, validate and analyze further the issues • To propose feasible recommendation to resolve the issues
STAKEHOLDERS/ PIHAK BERKEPENTINGAN Keterangan: Pihak atau kumpulan yang menerima kesan positif mahupun negatif daripada projek yang dijalankan	i. kementerian dan agensi yang berkaitan i. kementerian dan agensi yang berkaitan - li. persatuan perniagaan - lii. pemain industri

JANGKAAN HASIL/ OUTCOME Keterangan: Apa yang MPC perlu capai/ faedah-faedah jangka pendek dan jangka panjang hasil dari intervensi projek/ cadangan	Reducing compliance costs on obtaining halal certification for F&B industry
JANGKAAN OUTPUT Keterangan: Output ketara dan tidak ketara yang dihasilkan daripada aktiviti projek/ cadangan.	i. Recommendation Report ii. Minutes of Meeting/Notes of discussion
KUMPULAN SASAR Keterangan: Individu/ kumpulan yang menerima faedah daripada projek/ cadangan	i. Jabatan Kemajuan Islam Malaysia (JAKIM) ii. Majlis Agama Islam Negeri (MAIN) iii. Jabatan Agama Islam Negeri (JAIN) iv. SME Association v. Food & Beverages Industries vi. Food Manufacturing Industries
SUMBER BAJET/ KOS Keterangan: Sumber bajet / jumlah kos yang terlibat.	RM40,000 Development Budget FORE 2023 (RM35,000) Operational Budget (RM5,000)
HASIL (RM) - SEKIRANYA ADA Keterangan: Pendapatan yang diterima daripada projek	N/A
SYOR Keterangan: Keputusan yang diperlukan daripada Lembaga Pengurusan MPC	The approval of the Board of Management (BOM) is sought for the implementation of Improving the Efficiency in Obtaining Halal Certification with utilising the DE budget of RMK12 Forging a Robust Ecosystem and OE budget 2023 amounting RM 35,000 and RM 5,000, respectively
UNIT/ BAHAGIAN	National Competitiveness Section/ PCD

****Sila lampirkan maklumat-maklumat lain yang berkaitan sekiranya perlu.**

(Contoh: Agenda program, perincian kos, pelan risiko, gambar rajah, lakaran pelan, senarai nama, carta Gantt, dll.)

APPENDIX A

Project costs are as follows.

	Type of Payment	Cost per Unit (RM)*	No. of Unit (man-hour/ pax)	Total Cost (RM)
1. DEVELOPMENT BUDGET (FORE)				
A	MPC ASSOCIATES			
1.	Facilitators, moderators and speakers	2,000	2-day sessions	4,000
2.	Writing services (report writers, report reviewers, press release writers, reporters and editors)	1,000	15 pax	15,000
3.	Subject Matter Expert/Advisor	400	10 man-hours	4,000
B	PROGRAM PACKAGES			
4.	Full Day Seminar Package/ Meeting Package	400	15 pax x 2 session	12,000
TOTAL DEVELOPMENT BUDGET (FORE) (A + B)				35,000
2. OPERATIONAL BUDGET				
1.	Claims (Mileage, meals, toll taxi/grab).	1,000	5 pax	5,000
TOTAL OPERATIONAL BUDGET				5,000

Notes:

1. Estimated max. cost per unit under PCT's guidelines (JPPK)
2. The cost is subject to modification to suit with the program either physical or virtual

Project milestones are as follows.

	Jan	Feb	Mac
Engagement with Tan Sri Rahman (Co-Chair TWG Business Dynamism) on HALAL Issues			
Pre-Council with KP JAKIM			
Dialogue session with Industry and Regulators			
Draft recommendation report			
Conduct public consultation			
Refine recommendation report based on feedback			
Presentation on the final recommendation and implementation strategies			

Hanya untuk permohonan yang menggunakan Bajet Pembangunan dari Unit/Bahagian lain. Kolum ini boleh diabaikan sekiranya tidak berkaitan.	
DISOKONG OLEH:	
NAMA PEGAWAI PENJAGA BAJET PEMBANGUNAN Jawatan: Nama Bajet: Tarikh:	

**Wajib diisi	**Wajib diisi	Permohonan memadai disemak sehingga peringkat Penyelia. Kolum ini boleh diabaikan sekiranya tidak berkaitan
---------------	---------------	---

DISEDIAKAN OLEH:



**PUTRI DHIA NATHASYA
MOHAMAD YUSOFF**
Penolong Pengurus
19 January 2023

DISEMAK OLEH:



**NORHASIMAH
IBRAHIM**
Timbalan Pengarah
19 January 2023

DISAHKAN OLEH:



**MOHAMMED ALAMIN
REHAN**
Pengarah
19 January 2023