

**KERTAS CADANGAN UNTUK PERTIMBANGAN  
LEMBAGA PENGURUSAN MPC (BOM)**

|                                                                                                                                                               |                                                                                                                                                                                                                                                                                                                                                                         |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>TAJUK</b><br>Keterangan: Tajuk Projek/ Cadangan                                                                                                            | Appointment of Private Healthcare Productivity Nexus (PHPN) Coordinator (Jan – April 2022)                                                                                                                                                                                                                                                                              |
| <b>TARIKH/ GARIS MASA</b><br>Keterangan: jadual mula dan akhir pelaksanaan projek/ cadangan                                                                   | January – April 2022<br>(Please Refer Appendixes)                                                                                                                                                                                                                                                                                                                       |
| <b>TUJUAN &amp; LATAR BELAKANG</b><br>Keterangan: tujuan dan penerangan ringkas mengenai projek                                                               | a) To assist nexus in coordinating, consulting and monitoring projects approved by the Nexus Governing Committee;<br>b) To support the Champion in oversee the overall implementation of all initiatives under the respective Productivity Nexus; and<br>c) To support the Champion in governing the nexus and implementing the productivity initiatives and activities |
| <b>KAEDAH PELAKSANAAN</b><br>Keterangan: kaedah yang perlu dilakukan bagi melaksanakan projek                                                                 | 1. Interview/Meetings with stakeholders<br>2. Compilation of Reports<br>3. Round table discussions<br>4. Webinars/Forums/Conference                                                                                                                                                                                                                                     |
| <b>STAKEHOLDERS/ PIHAK BERKEPENTINGAN</b><br>Keterangan: pihak atau kumpulan yang menerima kesan positif mahupun negatif daripada projek yang dijalankan      | PHPN industry players; associations, related Ministries and agencies                                                                                                                                                                                                                                                                                                    |
| <b>JANGKAAN HASIL/ OUTCOME</b><br>Keterangan: apa yang MPC perlu capai/ faedah-faedah jangka pendek dan jangka panjang hasil dari intervensi projek/ cadangan | 1. Work plans from each Strategic Initiatives<br>2. Strategic Planning<br>3. Prepare slides for Chairman<br>4. Meeting minutes/notes of discussion                                                                                                                                                                                                                      |
| <b>JANGKAAN OUTPUT</b><br>Keterangan: output ketara dan tidak ketara yang dihasilkan daripada aktiviti projek/ cadangan.                                      | -                                                                                                                                                                                                                                                                                                                                                                       |
| <b>KUMPULAN SASAR</b><br>Keterangan: individu/ kumpulan yang menerima faedah daripada projek/ cadangan                                                        | Nexus Champion/ Secretariats/ industries/ associations/ related ministries and agencies                                                                                                                                                                                                                                                                                 |
| <b>SUMBER BAJET/ KOS</b><br>Keterangan: sumber bajet / jumlah kos yang terlibat.                                                                              | MPB-PHPN : <b>RM28,000</b> (Please Refer Appendix 1)                                                                                                                                                                                                                                                                                                                    |

|                                                                                           |                                                                                                                                            |
|-------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------|
| <b>HASIL (RM) - SEKIRANYA ADA</b><br>Keterangan: pendapatan yang diterima daripada projek | -                                                                                                                                          |
| <b>SYOR</b><br>Keterangan: permohonan yang diperlukan daripada Lembaga Pengurusan MPC     | The approval of BOM is sought to approve the allocation for the amount of <b>RM28,000</b> from the MPB-PPN budget to conduct this project. |
| <b>UNIT/ BAHAGIAN</b>                                                                     | Private Healthcare Productivity Nexus (PPN)                                                                                                |

**\*\*Sila lampirkan maklumat-maklumat lain yang berkaitan sekiranya perlu.**

(Contoh: Agenda program, pelan risiko, gambar rajah, lakaran pelan, senarai nama, dll.)

**DISOKONG OLEH:**

**NAMA PEGAWAI PENJAGA BAJET**

Jawatan:

Nama Bajet:

Tarikh:

**\*\*Hanya untuk permohonan yang menggunakan Bajet Pembangunan dari Unit/Bahagian lain.  
Kolum ini boleh diabaikan sekiranya tidak berkaitan.**

**DISEDIAKAN OLEH:**



Safarwan Mohd Suhaimi  
Project Manager

Tarikh: 11/1/2022

**DISEMAK OLEH:**



Nur Syafina Anuar  
Programme Manager

Date: 11/1/2022

**DISAHKAN OLEH:**

Dr. Mohamad Norjayadi Tamam  
Director

Date: 1/2022

**PHPN Nexus Coordinator Fees**

| Meeting/Program/Event                                  | Duration  |
|--------------------------------------------------------|-----------|
| Governing Committee Meetings                           | Jan - Apr |
| Discussion Issues related to PHPN Industry             | Jan – Apr |
| Preparatory Meetings for all Stakeholders              | Jan – Apr |
| Preparation of Workplan for Nexus                      | Jan – Apr |
| Preparation for events/ launching/ workshops/ webinars | Jan – Apr |

**Cost**

The estimated cost are as follows:

| PROJECT                           |                                                                                         | Cost breakdown (RM)      | Total (RM)       |
|-----------------------------------|-----------------------------------------------------------------------------------------|--------------------------|------------------|
| 1                                 | PHPN Nexus Coordinator includes accommodation and return flight or by car (km and toll) | RM7,000/month X 4 months | 28,000.00        |
| <b>ESTIMATED EXPENDITURE (RM)</b> |                                                                                         |                          | <b>28,000.00</b> |