

### 1.0. Implementation Timeline

ACTIVITIES AND TASKS	MONTHS (2024)															
	Feb				Mac				April				May			
1. Collaborative engagement with stakeholders (industries & regulatory bodies)																
2. Baseline study – desktop review, industry and academia engagements via FGDs, expert opinions and data collection on module programme																
3. Write-up review by experts / CPN Governing Committee and CPN Secretariat																

### 2.0. Terms and Conditions

- 2.1. Payment is subject to satisfactory delivery of the final draft;
- 2.2. The result of writing will be the property of MPC/CPN after the final writing is completed.
- 2.3. Appointment is subject to the details in *Surat Pekeliling Ketua Pengarah MPC Berkaitan Kadar Bayaran Perkhidmatan Kepakaran (Bukan Penjawat Awam & Penjawat Awam)*; and
- 2.4. Payment is made upon satisfactory delivery of the tasks assigned (Item 5).

**Prepared by:**  
**Secretariat of Chemical Productivity Nexus (CPN)**