

## TIMELINE

## Developing Productivity Model Company (PMC) within Aerospace Supply Chain

Activities / Months	2024											
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Phase 1												
Refining PMC Framework	W1											
Company Selection	W2											
Phase 2												
Developing Modules, Guideline, and Template	W3 – W4											
Phase 3												
Company Visit (Diagnostic and Assessment)												
Project Implementation												
Phase 4												
Project Closure (Final Report and Recognition)												
Sharing Session for Proliferation												