

## TIMELINE

### GEMBA WALK: ENHANCING PRODUCTIVITY FOR PHARMACEUTICAL INDUSTRY AT ENTERPRISE LEVEL

| Output   | 2024 |     |     |     |
|--|------|-----|-----|-----|
|  | Feb  | Mar | Apr | May |
| Project Initiation and Planning <ul style="list-style-type: none"> <li>• To engage with industry experts for in-depth discussions.</li> <li>• To identify 5 companies for a Gemba Walk.</li> </ul>   |      |     |     |     |
| Gemba Implementation <ul style="list-style-type: none"> <li>• To identify the business operation, identifying problem and opportunities for improvement.</li> <li>• To develop a findings report.</li> </ul>   |      |     |     |     |
| Gemba Report <ul style="list-style-type: none"> <li>• To revise the report based on received feedback and address any concerns or suggestions.</li> <li>• To finalise the report.</li> <li>• To set a discussion with the relevant stakeholders for improvement intervention.</li> </ul> |      |     |     |     |