

Project Implementation Gantt Chart

Project Implementation	Details	2024					
		April	May	June	July	Aug	Sept
*This planning does not involve budget							
Gathering information and conducting analysis on the hydrogen industry in Malaysia to establish industry profiling with detailed information including	<div><div>i.</div><div>Establishing a baseline in regulatory mapping for hydrogen production for the export market;</div><div>ii.</div><div>Production infrastructure;</div><div>iii.</div><div>Environmental maintenance (Eg: carbon dioxide emissions);</div><div>iv.</div><div>Production costs and transportation and storage infrastructure; and</div><div>v.</div><div>Other necessary information.</div></div>						
Obtain quantitative and qualitative information and data through	<div><div>i.</div><div>Conducting engagement sessions with departments, state agencies and industry associations to obtain feedback on challenges and opportunities for preparing the initial profile of the hydrogen industry according to the hydrogen industry value chain to enhance state productivity and competitiveness; including providing venue, workshop participants, and meeting packages; and</div><div>ii.</div><div>Conducting desk research, field visit and focus group discussion with related stakeholders</div></div>						

Project Implementation	Details	2024					
		April	May	June	July	Aug	Sept
*This planning does involve budget							
Acting as a facilitator in engagement sessions with departments, state agencies, and industry associations to obtain feedback regarding challenges and opportunities for preparing the initial profile of the hydrogen industry.	Workshop on Mapping and Empowering the Initial Profile of the Hydrogen Industry with Agencies/Departments/Local Authorities Objective: <ul style="list-style-type: none">a. Mapping the initial profile of the hydrogen industry among agencies, departments, and local authorities based on requirements.b. Formulating an action plan. Target Output: <ul style="list-style-type: none">a. Report on mapping the initial profile of the hydrogen industry related to the requirements of Government Agencies.						
	Workshop on Mapping and Strengthening the Initial Profile of the Hydrogen Industry with Industry Associations Objective: <ul style="list-style-type: none">a. Mapping the initial profile of the hydrogen industry among industry associations based on the needs of the Business Association. Target Output: <ul style="list-style-type: none">a. Report on mapping the initial profile of the hydrogen industry related to the requirements of the Business Association.						

Project Implementation	Details	2024					
		April	May	June	July	Aug	Sept
	Workshop Finalizing the Initial Profile Proposal Paper for the Hydrogen Industry in Malaysia Objectives: a. Finalizing the Draft of Initial Profile Proposal Paper for the Hydrogen Industry in Malaysia Target Output: a. Final Draft Proposal Paper for the Initial Profile of the Hydrogen Industry						
Preparation of the Proposal Paper on Initial Profile for the Hydrogen Industry in Malaysia	Preparation of the Proposal Paper on Initial Profile for the Hydrogen Industry in Malaysia and the Way Forward resulting from the engagement sessions. i. Conducting deep dive research and prepare a report emphasizing competitiveness indicators.						