

Jadual Perbatuan Program (Jul – Dis 2024)

Bil	Program / bulan	2024					
		Julai	Ogos	Sept	Okt	Nov	Dis
1	Bengkel Process Mapping - Pembangunan Rangka SOP (MPC x SMA) - Scope / Issues / Scenarios / Governance						
2	Bengkel Libat Urus bersama stakeholders (Government)						
3	Bengkel Libat Urus bersama Industri						
4	Bengkel Pembangunan Deraf SOP						
5	Bengkel Validasi SOP (Legal component)						
6	Bengkel Memuktamadkan SOP						
7	Sesi Libat Urus bersama Industri						
8	Mesyuarat pre-bengkel (persediaan bengkel)						
9	Perbincangan / pembentangan status kemajuan projek						