

PLANNED ACTIVITIES

Month	Activities	Services	Cost (RM)	Qty	Total (RM)
August	Engagement with Stakeholder	Facilitator	250	2	500
	Report	Report Writer	200	5	1000
	Slide Presentation	Slide	100	5	500
	Engagement with Stakeholder	Facilitator	1,800	2	3600
Sept	Engagement with Stakeholder	Facilitator	250	2	500
	Report	Report Writer	200	5	1000
	Slide Presentation	Slide	100	5	500
	Engagement with Stakeholder	Facilitator	250	2	500
	Engagement with Stakeholder	Facilitator	1,800	2	3600
	Slide Presentation	Slide	100	5	500
	Workshop	Meeting/Residential Package	180	20	3600
Oct	Engagement with Stakeholder	Facilitator	250	2	500
	Report	Report Writer	200	5	1000
Nov	Engagement with Stakeholder	Facilitator	250	2	500
	Report	Report Writer	200	5	1000
	Slide Presentation	Slide	100	5	500
	Workshop	Meeting/Residential Package	180	20	3600
Total					22,900