

PROJEK REFORMASI KERENAH BIROKRASI 2024

Aktiviti	Ogos	Sep	Okt	Nov	Dis
Mengenal pasti penyataan masalah dan menetapkan objektif projek					
Analisis masalah dan membangunkan cadangan penambahbaikan					
Penilaian impak kos, faedah dan potensi penjimatan kos pematuhan					
Membimbing pelaksanaan konsultasi awam oleh pemilik projek					
Mengemaskini cadangan penambahbaikan berdasarkan input dan maklum balas konsultasi awam					
Membangunkan strategi pelaksanaan					
Pelaksanaan cadangan penambahbaikan					

Lampiran 2 – Perincian Kos

No	Perkara	Kos per Unit (RM)*	Bilangan Unit (jam/ pax/muka surat/ hari)	Jumlah Kos (RM)
1. BAJET PEMBANGUNAN (FORE)				
1	Penulis Laporan, Artikel, Input Ucapan, NJM	100	100 muka surat	10,000
2	Penulis Kenyataan Media	1,000	3 unit	3,000
3	Penyemak Laporan, Artikel, Input Ucapan, NJM	50	100 muka surat	5,000
4	Fasilitator, Koordinator, Moderator, Speaker, Perunding	1,800	150 hari	270,000
5	Pakar Rujuk	400	20 jam	8,000
6	Video/Digital Content	3,000	2 unit	6,000
7	Bengkel Pakej Seminar / Mesyuarat (Termasuk F&B, Wifi, Flip Charts, Baucar Makanan, etc)	180	100 pax x 2 hari	36,000
8	Bengkel Pakej Residensi 3 hari 2 malam	400	70 pax	28,000
	JUMLAH BUDGET PEMBANGUNAN (FORE)			366,000
2. BAJET OPERASI				
9	Tuntutan Perjalanan (Mileage, Meals, Toll, Taxi/Grab)	2,000**	5 paxs	10,000
10	Bahan Promosi (Bunting, Banner, Poster, Booster, dll)			10,000
	JUMLAH BAJET OPERASI			20,000

Notes:

1. *Estimated max. cost per unit under PCT's guidelines (JPPK)*
2. *The cost is subject to modification to suit with the program either physical or virtual **for 4 months*