

PHPN Nexus Coordinator Fees

Meeting/Program/Event	Duration
Governing Committee Meetings	Sep - Dec
Discussion Issues related to PHPN Industry	Sep - Dec
Preparatory Meetings for all Stakeholders	Sep - Dec
Preparation of Workplan for Nexus	Sep - Dec
Preparation for events/ launching/ workshops/ webinars	Sep - Dec

Cost

The estimated cost are as follows:

PROJECT	Cost breakdown (RM)	Total (RM)
1 PHPN Nexus Coordinator includes accommodation and return flight or by car (km and toll)	RM7,000/month X 4 months	28,000.00
ESTIMATED EXPENDITURE (RM)		28,000.00