


Workplan (Work Stream A) : Develop baseline and recommendations

Activities / Time	2022			2023					
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Understand and assess the current situation	3-12								
Engage with businesses to understand issues faced by the industry	13 - 20								
Validate identified issues with ministries and regulators	21								
Draft recommendation report	22 - 31								
Conduct stakeholder consultations		1 - 8							
Workshop with BOMBA, ST and EV Charger Manufacturer		9							
Refine recommendation report based on new comments		30							
Present final recommendation report and execution strategy to implementing agencies and EV Task Force			7						
Prepare <i>Memorandum Jemaah Menteri</i> (MJM)			12 - 31						
Present recommendations related to States and Local Authorities at MNKT Meeting									
Operationalise recommendations									



Actual



Plan