

**KERTAS CADANGAN UNTUK PERTIMBANGAN
LEMBAGA PENGURUSAN MPC (BOM)**

TAJUK Keterangan: Tajuk Projek/ Cadangan	Implementation of Good Regulatory Practices through Regulatory Impact Assessment (RIA) at Ministry and Agency Level
TARIKH/ GARIS MASA Keterangan: Jadual mula dan akhir pelaksanaan projek/ cadangan	Mei – October 2023
TUJUAN & LATAR BELAKANG Keterangan: Tujuan dan penerangan ringkas mengenai projek	Objective : To improve quality of regulation Background RMK12 Chapter 2, Strategy E3 Strengthening Policies and Legislation, highlighted policies and legislations need to be more agile and responsive. Efforts will be undertaken to strengthen existing legislation as well as develop and review relevant policies. A conducive regulatory environment will facilitate sectoral transformation to move up the value chain. Government agencies will be required to adopt Good Regulatory Practices (GRP) to increase transparency, especially in disseminating information related to changes in law and regulations. This will enable industry to keep abreast with the latest regulations in ensuring compliance. Therefore, accelerating the adoption of the Regulatory Impact Analysis (RIA) for the development of new regulations programme is part of GRP initiatives that could help policy makers and regulators to develop better regulation.
JUSTIFIKASI Keterangan: Penjelasan yang menyokong kepada pelaksanaan projek/ cadangan	Adoption of RIA supports better regulation through: • Sound analysis of the case for government intervention in response to a perceived problem and the rationale for a regulatory action • Informed decision making of the likely impact of the available options, giving specific attention to impact on business (including SMEs) and society • Support transparency in decision making by providing a process and instrument for engaging stakeholders and explaining the case for government action.

KAEDAH PELAKSANAAN Keterangan: Kaedah yang perlu dilakukan bagi melaksanakan projek	i. Advisory and consultation sessions ii. Workshops iii. Engagement with stakeholder
STAKEHOLDERS/ PIHAK BERKEPENTINGAN Keterangan: Pihak atau kumpulan yang menerima kesan positif mahupun negatif daripada projek yang dijalankan	Ministries and Agencies under purview of Team 2, NCS : JPM,KBS,MINDEF,MOHE,MOE,MOSTI
JANGKAAN HASIL/ OUTCOME Keterangan: Apa yang MPC perlu capai/ faedah-faedah jangka pendek dan jangka panjang hasil dari intervensi projek/ cadangan	i. Reduce compliance cost; and ii. Improve Regulatory Impact Statement (RIS) Submission
JANGKAAN OUTPUT Keterangan: Output ketara dan tidak ketara yang dihasilkan daripada aktiviti projek/ cadangan.	i. RIA Assessment Report ii. Advisory and consultation sessions iii. Workshops
KUMPULAN SASAR Keterangan: Individu/ kumpulan yang menerima faedah daripada projek/ cadangan	i. Ministries / Agencies ii. Regulatory Coordinator (RC)

**Wajib diisi	**Wajib diisi	Permohonan memadai disemak sehingga peringkat Penyelia. Kolum ini boleh diabaikan sekiranya tidak berkaitan
Disediakan oleh:  NURUL FARAHAATON NAJIHAN JUSOH Manager NCS, PCD 9 May 2023	Disemak oleh:  SHAH RIZA BAHARI Deputy Director NCS, PCD 9 May 2023	Diluluskan oleh:  WAN FAZLIN NADIA WAN OSMAN Director NCS, PCD 12 May 2023

ESTIMATED COST

Code	Item	Cost per unit (RM)	No. of unit (man-hour/pax)	Total cost (RM)
P29112	Report Reviewer (RIS Assessor)	RM150 x 12 pages x 5 RIS	9,000	FORE
P29112	Report Writer	RM 200 x 20 pages	4,000	
P29407	Seminar Package / Meeting Package	RM 200 x 20 pax x 3 sessions	12,000	
P29402	Residential Package	RM450.00 x 25 pax x 2 sessions	22,500	
P29105	Subject Matter Expert/Advisor	RM400 x 10 hours	4,000	
P29105	Fasilitator	i. RM 1,800 x 4 days (Physical) ii. RM 250 x 10 hours (Virtual)	9,700	
P21101	Claims (Mileage, Meals, Toll Taxi/Grab)		3,000	OE PCD
TOTAL			64,200	
ESTIMATED TOTAL COST				