

KERTAS CADANGAN UNTUK PERTIMBANGAN LEMBAGA PENGURUSAN MPC (BOM)

TAJUK Keterangan: Tajuk Projek/ Cadangan	Good Regulatory Practices for Ministry of Natural Resources, Environment and Climate Change (NRECC)
TARIKH/ GARIS MASA Keterangan: Jadual mula dan akhir pelaksanaan projek/ cadangan	July 2023 – November 2023
TUJUAN & LATAR BELAKANG Keterangan: Tujuan dan penerangan ringkas mengenai projek	Policy makers are to adopt and implement good regulatory practices by: i) embracing the National Policy on Good Regulatory Practice (NPGRP) and the underlying principles of Good Regulatory Practice; ii) ensuring a ready capacity to undertake the responsibility of delivering a high-quality regulatory environment; and iii) establishing systems and procedures to ensure regulatory quality.
JUSTIFIKASI Keterangan: Penjelasan yang menyokong kepada pelaksanaan projek/ cadangan	Burdensome and ineffective regulations must be avoided and existing regulations must be reviewed to ensure they remain relevant and effective in an increasingly competitive global economy. Traditional business models governed by existing rules and regulations are facing competition from new businesses which take advantage of opportunities offered by new disruptive technologies. Rules and regulations have to be in synchronisation with marketplace dynamics so as not to adversely affect business competitiveness. A more comprehensive regulatory reform approach is needed to give equal emphasis on promoting the entrepreneurial spirit, encouraging orderly transformation and protecting the welfare of the community. Towards this end, the reformation must address the quality of both new and existing regulations.
KAEDAH PELAKSANAAN Keterangan: Kaedah yang perlu dilakukan bagi melaksanakan projek	• Engagement with stakeholders (Federal Government, State Government, Local Authorities and Industry) to discuss feedbacks on policies and regulations. • Review, validate and analyze current regulations that is burdensome, outdated and irrelevant for improvement or repeal. • Preparation of impact analysis, proposed solutions as well as developing improvement proposals on the regulations. • Perform advisory and capacity building to policy makers, regulators and industry. • Provide final reports on a proposal to reduce unnecessary regulatory burden to the business subsequently become which will then guides policy makers and regulators for the implementation of policy and regulatory improvements.

STAKEHOLDERS/PIHAK BERKEPENTINGAN Keterangan: Pihak atau kumpulan yang menerima kesan positif mahupun negatif daripada projek yang dijalankan	1. Ministries and agencies 2. Industries 3. Public
JANGKAAN HASIL/ OUTCOME Keterangan: Apa yang MPC perlu capai/ faedah-faedah jangka pendek dan jangka panjang hasil dari intervensi projek/ cadangan	Regulators are to adhere to the NPGRP and comply with the requirements of the Regulatory Process Management System (RPMS).
JANGKAAN OUTPUT Keterangan: Output ketara dan tidak ketara yang dihasilkan daripada aktiviti projek/ cadangan.	1. Engagement sessions with stakeholders 2. Press release
KUMPULAN SASAR Keterangan: Individu/ kumpulan yang menerima faedah daripada projek/ cadangan	1. Ministries and agencies 2. Industries 3. Public
SUMBER BAJET/ KOS Keterangan: Sumber bajet / jumlah kos yang terlibat.	DE (Budget FORE 2023) : RM 92,000.00 OE 2023 : RM 4,000.00
HASIL (RM) - SEKIRANYA ADA Keterangan: Pendapatan yang diterima daripada projek	NA
SYOR Keterangan: Keputusan yang diperlukan daripada Lembaga Pengurusan MPC	The approval of the Board of Management (BOM) is sought for the implementation of Good Regulatory Practice for Ministry of Natural Resources, Environment and Climate Change (NRECC) programme with utilising the FORE 2023 budget and OE budget 2023 amounting RM 92,000.00 and RM 4,000 respectively
UNIT/ BAHAGIAN	NCS/PCD

****Sila lampirkan maklumat-maklumat lain yang berkaitan sekiranya perlu.**

(Contoh: Agenda program, perincian kos, pelan risiko, gambar rajah, lakaran pelan, senarai nama, carta Gantt, dll.)

Hanya untuk permohonan yang menggunakan Bajet Pembangunan dari Unit/Bahagian lain.
Kolum ini boleh diabaikan sekiranya tidak berkaitan.

DISOKONG OLEH:

NURUL AIN ALIA ABDULLAH ZAWAWI
Jawatan : Pengurus
Nama Bajet : FORE
Tarikh:

NURUL AIN ALIA ABDULLAH ZAWAWI
Jawatan : Pengurus
Nama Bajet : FORE
Tarikh:

Jawatan : Pengurus
Nama Bajet : FORE
Tarikh:

Nama Bajet : FORE
Tarikh:

Tarikh:

**Wajib diisi	**Wajib diisi	Permohonan memadai disemak sehingga peringkat Penyelia. Kolum ini boleh diabaikan sekiranya tidak berkaitan
DISEDIAKAN OLEH: NAMA PEMOHON Nuraizah Harun Penolong Pengurus Tarikh : 5 Julai 2023	DISEMAK OLEH: NAMA PENYELIA Norhaniza Hamir Pengurus Kanan Tarikh : 5 Julai 2023	DISAHKAN OLEH: NAMA PENGARAH Wan Fazlin Nadia Wan Osman Pengarah Tarikh : 5 Julai 2023

Lampiran 1 - Jadual Perancangan Projek

No.	Scope Of Work	July 2023				August 2023				Sept 2023				Oct 2023			
1.	Submission of DRN																
2.	Identify problem statement																
3.	Determine desired objective																
4.	Identify possible regulatory and non-regulatory options																
5.	Conduct impact analysis																
6.	RIS Initial Assessment																
7.	Public consultation																
8.	Conclusion and recommendation																
9.	Strategy of implementation																
10.	RIS Final Assessment																

NRECC RIA Project

- I. RIA – Peraturan-peraturan Kualiti Alam Sekeliling (Bahan Berbahaya kepada Alam Sekitar) 202X (Department of Environment)
- II. RIA -- Peraturan Kawalan Pelepasan Daripada Kenderaan Motor
- III. RIA – Pindaan Perintah dan Peraturan Akta 716 Jabatan PERHILITAN
- IV. RIA – Rang Undang-undang Bekalan Elektrik 1990

Lampiran 2 – Perincian Kos

No.	Type of Payment	Cost per Unit (RM)*	No. of Unit (man-hour/ pax/pages)	Total Cost (RM)
DEVELOPMENT BUDGET (FORE)				
1.	Course/ training/ seminar facilitators (instructors, facilitators, moderators and speakers) – Online	250.00	3 pax x 2 days x 4 sessions	6,000.00
2.	Course/ training/ seminar facilitators (instructors, facilitators, moderators and speakers) – Physical	2,000.00	2 pax x 2 days x 2 sessions	16,000.00

	Type of Payment	Cost per Unit (RM)*	No. of Unit (man-hour/ pax/pages)	Total Cost (RM)
3.	Report reviewers	150	4 units x 20 pages	12,000.00
4.	Residential Meeting Package / [Incl. of F&B, WiFi, flip charts, meal voucher (online programme), etc]	400	25 pax x 2 days x 2 sessions	40,000.00
5.	Seminar Package/ Meeting Package [Incl. of F&B, WiFi, flip charts, meal voucher (online programme), etc]	180	25 pax x 2 days x 2 sessions	18,000.00
	TOTAL DEVELOPMENT BUDGET (FORE)			92,000.00
OPERATIONAL BUDGET				
6.	Claims (Mileage, meals, toll taxi/grab).	500	2 pax x 4 sessions	4,000.00
	TOTAL OPERATIONAL BUDGET			4,000.00

Notes:

1. Estimated max. cost per unit under PCT's guidelines (JPPK)
2. The cost is subject to modification to suit with the program either physical or virtual **for 4 months