

ACTIVITIES / MONTH	PHASE							
	PHASE 1			PHASE 2		PHASE 3		PHASE 4
	Jan	Feb	Mar	Apr	May	June	July	Aug
Preparation documents for Mesyuarat Lembaga Perolehan: Mesyuarat Jawatankuasa Penilaian Perunding on 4th week January 2022 Mesyuarat Lembaga Perolehan 11 February 2022 Preparation documents for Mesyuarat Jawatankuasa Penilaian Perunding (JPP2)								
Inception Report <ul style="list-style-type: none"> i. Revised working plan, approach and timeline ii. Finalized list of stakeholders iii. Developed survey instruments and questionnaires iv. Lists of data request v. Conceptual framework for institutional mechanism 								
Interim Report <ul style="list-style-type: none"> i. Findings on sensitivity assessment on the measures of labor compensation ii. Results of productivity-compensation gap. iii. Results of demand-supply analysis in Penang. iv. Findings obtained from pilot survey v. Initial assessment of the benchmarking and site visit. 								
Draft Final Report <ul style="list-style-type: none"> i. Results of productivity and other determinants of the labor compensation. ii. Findings obtained from survey analysis on the labor shortage in Penang. iii. Establishing components of feasibility study. iv. Policy recommendations 								
Final Report Revised Draft Final Report								

