

KERTAS CADANGAN UNTUK PERTIMBANGAN LEMBAGA PENGURUSAN MPC (BOM)

TAJUK Keterangan: Tajuk Projek/ Cadangan	Optimising Regulatory Excellence: Implementing Good Regulatory Practices (GRP) for Enhanced Governance
TARIKH/ GARIS MASA Keterangan: Jadual mula dan akhir pelaksanaan projek/ cadangan	Jan 2024 – Apr 2024
TUJUAN & LATAR BELAKANG Keterangan: Tujuan dan penerangan ringkas mengenai projek	Policy makers are to adopt and implement good regulatory practices by: i) embracing the National Policy on Good Regulatory Practice (NPGRP) and the underlying principles of Good Regulatory Practice; ii) ensuring a ready capacity to undertake the responsibility of delivering a high-quality regulatory environment; and iii) establishing systems and procedures to ensure regulatory quality.
JUSTIFIKASI Keterangan: Penjelasan yang menyokong kepada pelaksanaan projek/ cadangan	Burdensome and ineffective regulations must be avoided and existing regulations must be reviewed to ensure they remain relevant and effective in an increasingly competitive global economy. Traditional business models governed by existing rules and regulations are facing competition from new businesses which take advantage of opportunities offered by new disruptive technologies. Rules and regulations have to be in synchronisation with marketplace dynamics so as not to adversely affect business competitiveness. A more comprehensive regulatory reform approach is needed to give equal emphasis on promoting the entrepreneurial spirit, encouraging orderly transformation and protecting the welfare of the community. Towards this end, the reformation must address the quality of both new and existing regulations.
KAEDAH PELAKSANAAN Keterangan: Kaedah yang perlu dilakukan bagi melaksanakan projek	• Engagement with stakeholders (Federal Government, State Government, Local Authorities and Industry) to discuss feedbacks on policies and regulations. • Review, validate and analyze current regulations that is burdensome, outdated and irrelevant for improvement or repeal. • Preparation of impact analysis, proposed solutions as well as developing improvement proposals on the regulations. • Perform advisory and capacity building to policy makers, regulators and industry.

	Provide final reports on a proposal to reduce unnecessary regulatory burden to the business subsequently become which will then guides policy makers and regulators for the implementation of policy and regulatory improvements.
STAKEHOLDERS/ PIHAK BERKEPENTINGAN Keterangan: Pihak atau kumpulan yang menerima kesan positif mahupun negatif daripada projek yang dijalankan	- Ministries and government agencies - Industries - Public
JANGKAAN HASIL/ OUTCOME Keterangan: Apa yang MPC perlu capai/ faedah-faedah jangka pendek dan jangka panjang hasil dari intervensi projek/ cadangan	- Obtain feedbacks and comments for regulatory improvement. - Well-informed regulators and businesses on matters relating to regulatory burdens on business. - Modernise business regulations to support economic growth and improve businesses. - Potential compliance cost savings from the proposed recommended changes.
JANGKAAN OUTPUT Keterangan: Output ketara dan tidak ketara yang dihasilkan daripada aktiviti projek/ cadangan.	- Engagement sessions with stakeholders - Regulatory Impact Assessment (RIS)
KUMPULAN SASAR Keterangan: Individu/ kumpulan yang menerima faedah daripada projek/ cadangan	- Ministries and agencies - Industries - Public
SUMBER BAJET/ KOS Keterangan: Sumber bajet / jumlah kos yang terlibat.	DE (Budget FORE 2024) : RM116,600.00 OE : RM 4,000.00
HASIL (RM) - SEKIRANYA ADA Keterangan: Pendapatan yang diterima daripada projek	NA
SYOR Keterangan: Keputusan yang diperlukan daripada Lembaga Pengurusan MPC	The approval of the Board of Management (BOM) is sought for the implementation of Good Regulatory Practice for Ministry of Health programme with utilising the FORE 2024 budget and OE budget 2024 amounting RM116,600 and RM 4,000 respectively.

Lampiran 1 - Jadual Perancangan Projek

MOH GRP Project

1. Cadangan Penambahbaikan Dasar Penyertaan Ekuiti Asing Dalam Kemudahan Jagaan Kesihatan Swasta, KKM (BDHA)
2. Development of Governance Framework for Allied Health Professions Malaysia, KKM (BSKB)
3. Pindaan Akta Makanan 1983 (BKMM)
4. Semakan Perundangan Mengenai Kebenaran Saringan/ Pemeriksaan/ Prosedur/ Rawatan Perubatan Kanak-Kanak Dan Remaja (Bawah 18 Tahun) Di Bawah Akta Umur Dewasa 1971 (BPKK)
5. GRP Workshop

No.	Scope of Work	Month						
		1	2	3	4	5	6	7
1	Submission of DRN							
2	Identify problem statement							
3	Determine desired objective							
4	Identify possible regulatory and non-regulatory options							
5	Conduct impact analysis							
6	RIS Initial Assessment							
7	Public consultation							
8	Conclusion and recommendation							
9	Strategi of implementation							
10	RIS Final Assessment							

Lampiran 2 – Perincian Kos

	Type of Payment	Cost per Unit (RM)*	No. of Unit (man-hour/ pax/pages)	Total Cost (RM)
1. DEVELOPMENT BUDGET (FORE)				
Cadangan Penambahbaikan Dasar Penyertaan Ekuiti Asing Dalam Kemudahan Jagaan Kesihatan Swasta, KKM				
	Course/ training/ seminar facilitators (instructors, facilitators, moderators and speakers)	1800	1 man-days	1,800
	Subject Matter Expert/Advisor	400	10 man-hours	4,000
	Report writers	200	15 pages	3,000
	Report reviewers	150	80 pages	12,000
Development of Governance Framework for Allied Health Professions Malaysia, KKM				
	Course/ training/ seminar facilitators (instructors, facilitators, moderators and speakers)	1800	2 man-days	3,600
	Subject Matter Expert/Advisor	400	10 man-hours	4,000
	Report reviewers	150	100 pages	15,000
Pindaan Akta Makanan 1983 (BKMM)				
	Course/ training/ seminar facilitators (instructors, facilitators, moderators and speakers)	1800	4 man-days	7,200
	Subject Matter Expert/Advisor	400	10 man-hours	4,000
	Report reviewers	150	80 pages	12,000
Semakan Perundangan Mengenai Kebenaran Saringan/ Pemeriksaan/ Prosedur/ Rawatan Perubatan Kanak-Kanak Dan Remaja (Bawah 18 Tahun) Di Bawah Akta Umur Dewasa 1971 (BPKK)				
	Course/ training/ seminar facilitators (instructors, facilitators, moderators and speakers)	1800	4 man-days	7,200
	Subject Matter Expert/Advisor	400	10 man-hours	4,000
	Report reviewers	150	80 pages	12,000

GRP Workshop (Capacity Building)				
	Course/ training/ seminar facilitators (instructors, facilitators, moderators and speakers)	1800	6 man-days	10,800
	Subject Matter Expert/Advisor	400	10 man-hours	4,000
	Full Day Seminar Package/ Meeting Package [Incl. of F&B, WiFi, flip charts, meal voucher (online programme), etc]	200	30paxs x 2 mandays	12,000
	TOTAL DEVELOPMENT BUDGET (FORE)			116,600
2. OPERATIONAL BUDGET				
4	EXPENSES FOR MPC OFFICERS			
vii	Claims (Mileage, meals, toll taxi/grab).	2,000**	2 paxs	4,000
	TOTAL OPERATIONAL BUDGET			4,000

Notes:

1. Estimated max. cost per unit under PCT's guidelines (JPPK)
2. The cost is subject to modification to suit with the program either physical or virtual **for 4 months