

**PROJECT MILESTONE**  
**Development of Digital Manufacturing Roadmap**

**Estimated Milestone, August – November 2022**

No.	Activities	August				September				October				November			
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
1.	Appointment of Writer, Experts, Facilitator																
2.	Preparation of Draft																
3.	1 <sup>st</sup> Workshop - Identification																
4.	2 <sup>nd</sup> Workshop – Validation																
5.	3 <sup>rd</sup> Workshop - Finalisation																
6.	Preparation of Final Write Up																
7.	Design and Printing																
8.	Press Release																
9.	Virtual Launching Ceremony																