TRANSFORMASI EKOSISTEM INDUSTRI PEMBERSIHAN MELALUI PENAMBAHBAIKAN PERATURAN
Progress Timeline (2023-2024)
	
	Tarikh
	Aktiviti

	2023

	1
	31 May 2023
	Presentation to PEMUDAH MEETING NO.3/2023 by Malaysia Association of Cleaning Contractors (MACC)


	2
	20 June 2023
	Sesi Strategik Penyediaan Garis Panduan Kontrak Berdasarkan Prestasi (Performance-Based Contracts) bagi Industri Pembersihan


	3
	17 Aug 2023
	Perbincangan Bersama Technology Depository Agency Berhad (TDA) Berkaitan Dengan Perlaksanaan PK1.8 (Dasar dan Garis Panduan Pelaksanaan Kontrak Berasaskan Pencapaian Prestasi Dalam Perolehan Kerajaan)


	4
	5-9 Oct 2023
	Delegasi lawatan kerja ke “Expo Clean & Expo Laundry” dan sesi libat urus bersama Asosiasi Perusahaan Klining Servis Indonesia (APKLINDO) di Jakarta, Indonesia


	5
	30 Nov – 1 Dec 2023

	Bengkel Pembangunan Performance Management Framework (PMF) (Kementerian) 

	2024

	1
	10 July 2024

	Malaysia Productivity Corporation (MPC) held a meeting with KPDN to discuss on the timeline to conduct pilot projects on the implementation of the Guidelines for PBC.


	2
	31 July – 1 Aug 2024

	 Bengkel Pemantapan Industri Perkhidmatan Pencucian dan Pembersihan was conducted by KPDN with related Kementerian and Agency to obtain their feedback and concerns over the draft Guideline based on the Singapore best practices.


	3
	25 September 2024

	Engagement with MOF to obtain feedback, benefits and effective implementation on the draft Guideline and MOF agreed to support the initiatives.


	4
	7 October 2024

	Pre-meeting with Malaysian Association Cleaning Management to refine the proposed guideline for industries feedback.  





	
	TARIKH
	AKTIVITI

	2024(cont.)

	5
	29 October 2024

	MPC conducted a workshop in collaboration with the Malaysian Association of Cleaning Management to gather feedback and refine the draft Guideline, ensuring that relevant recommendations and insights are incorporated.


	6
	November 2024

	· The first draft of the Performance-Based Tender Evaluation Guideline has been completed and shared with the Ministry of Finance (MOF) for their feedback.
· Engagement sessions with other key stakeholders, including MyCC and KPDN, have been conducted to further refine the draft.
· The finalisation of the Guideline is now pending MOF’s review and approval.


	7
	December 2024

	MOF has recommended conducting pilot projects to test the implementation of the PBC Guideline. Among the proposed pilot locations are:
· Hospital Putrajaya
· A university identified by MOF
These pilot projects will serve as a benchmark to assess the effectiveness of the guidelines before full-scale implementation.




 Timeline for 2025
	No.
	Activity
	Date

	1
	MOF to identify and propose pilot project participants (government agencies & cleaning industry players).

	February 2025

	2
	Implement the framework/ model on a smaller scale in the selected setting.

	April – Sept 2025

	3
	Monitor and evaluate the impact of the model on wages and worker outcomes.
	

	4
	Collect data and feedback to assess the effectiveness of the model in a real-world scenario.
	

	5
	Refine the mechanism based on the Pilot Project.

	

	6
	Official rollout of the Performance-Based Tender Evaluation Guideline for nationwide adoption.
	2025



*Status Perancangan 2025 - Draf pertama Garis Panduan PBC telah dikongsi dengan MOF, dan pelaksanaan projek rintis bersama agensi kerajaan yang telah dikenal pasti kini sedang menunggu maklum balas daripada MOF.
