Lampiran 1 - Jadual Perancangan Projek

	
	
Activities
	Month

	
	
	August
	Sept
	Oct
	Nov
	Dec

	1
	Administrative:
i. Preparation of BOM
ii. Mesyuarat Sebut Harga B
iii. Appointment of Interviewer & Writer
	15-24
	
	
	
	

	2
	Interview sessions with PIC Projects (MyMudah, RIA, BI)
	24-30
	
	
	
	

	3
	Presentation of Report Structure by Writer
	
	1-16
	
	
	

	4
	Concept & Cover Page Designs (dummy text)
	
	19-30
	
	
	

	5
	Submission of 1st draft with content layout
	
	
	1-7
	
	

	6
	Editorial Team
i. Appointment of editorial team
ii. Presentation edited draft to Top Management MPC
	
	
	8-15
	
	

	7
	Submission of 2nd draft with content (editing)
	
	
	16-22
	
	

	8
	Final check on report
Proof-reading
	
	
	23-31
	
	

	9
	Submission of Final draft to the Writer
	
	
	
	1-14
	

	10
	Final Artwork
	
	
	
	15-30
	

	11
	Upload report at MPC Website
	
	
	
	
	1-15
















