

Workplan	2024					
	July	Aug	Sept	Oct	Nov	Dec
Phase 1: Baseline Drafting the <b>Guideline on Tender Evaluation</b> for Performance Based Contracts (Workshop 1)	31	1				
Engagement with MOF, JKR, KKM		9	25			
Phase 2: Validation <ul style="list-style-type: none"> <li>Conducting validation sessions with both public and private Sectors (Workshop 2)</li> <li>Revise the Guideline to incorporate any feedback or recommendation received</li> <li>Finalisation on draft Guidelines by MOF</li> </ul>				29	11	
Phase 3: PEMUDAH Submitting to PEMUDAH to get approval for Pilot Project						
Phase 4: Pilot Project (MOH, JKR) <ul style="list-style-type: none"> <li>Conducting a pilot project on the effectiveness of the guideline during the tender evaluation process</li> <li>Observing the outcomes of the pilot project</li> </ul>						