

CARTA PERBATUAN PELAKSANAAN PROJEK

Activities	Details	June	July	August	Sept
Introduction Outreach Session	i. Online Outreach Session via seminars, engagement with industry group Target: 150 industries representatives				
Pre-Program	i. Registration for Digital Pledge and ezBE Assessment by the participating companies Target: 60 participating companies ii. Problem identification in companies Target: 60 participating companies				
Implementation	i. Strategic one-on-one engagement with companies to identify possible AI solution via physical / online ii. AI Adoption in participating companies				
Post-Program	i. Implementation of Impact Assessment by preparation of Productivity Impact Report Target: 60 Productivity Impact Report ii. Project Showcase Target: 1 video				